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Change Title

Revise Tritium Treatment Technology Report Submittal Schedule to Bienniai.

Description/Justification of Change
Interim Milestone M-26-05 is currently stated as follows:

M-26-05 Commencing Auagusi 1994 and annually thereafter:

Submit to EPA and Ecology an evaluation of development status of tritium treatment
technology that would be pertinent to the cleanup and management of tritiated waste
water {e.g.,the 242-A Evaporator Process Condensate liquid effluent) and tritium
contaminated groundwater at the Hanford Site. )

Change Interim Milestone M-26-05 submittal schedule as follows:

M-26-05 Commencina Auaust 1997 and biennially thereafter:

Submit to EPA and Ecology an evaluation of development status of tritium treatment
technology that would be pertinent fo the cleanup and management of tritiated waste
water (e.g.,the 242-A Evaporator Process Condensate liquid effluent) and tritium
contaminated groundwater at the Hanford Site.

{cont.)

fmpact of Change

There is no environmental impact due to this change. Submittals of the tritium
technology report will be made every other year, with the next report due in August
1997. There will be no submittal in August 1996.

Affected Documents

Hanford Federal Facility Agreement and Consent Order. Appendix 0, Work Plan.
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Description/Justification (cont.)

Tritium treatment technology evaluation reports were submitted in 1994 and 1995. The pace
of tritium technoliogy advancement does not justify submittal of a report every year,.
Changing to a biennial submittal will adequately reflect the pace of iritium technology
advancement and will be more cost effective.
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